‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

5 March 2014

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 19
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Dennis Kutz, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
File—PH0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 19
USEPA Unilateral Administrative Order Reporting Period: February 2014
Docket No. CERCLA 03-2012-0205DC Report Date: 5 March 2014

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o Responses submitted on 17 February 2014 to the USEPA letter dated 27 January
2014 providing Approval with Comments for the Intermediate (60%) Design
Submittal Design dated 27 November 2013 (60% Design Response).
o Revised Intermediate (60%) Design Submittal / Pre-Design Investigation Report &
Preliminary Remedial Design dated 17 February 2014 (Revised 60% Design).

e In Agency Review
o 60% Design Response and Revised 60% Design dated 17 February 2014.

e Commentsor Approvals Received thisPeriod
o None.

e |nProduction
o Pre-Fina (90%) Design Submittal / Pre-Final Remedial Design (90% Design) due to
USEPA on 28 April 2014.

2) Actions Completed During Reporting Period to Achieve Compliance
e Submitted 60% Design Response and Revised 60% Design.

3) Validated Data/Results and Tests Received and/or Gener ated
e None.

4) Health & Safety Update
e None.

5) Quality Assurance
e None.
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6) Concerns Encountered and Corrective Actions Taken
e None.

7) Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
o Continue preparation of 90% Design.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plansor Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
e None.
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